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Resource Forecast Analysis Annual Schedule  Need to build the 
process over the entire POM window, with full compliance with PPBES 
responsibilities Response:  Accepted; Reworded.  See Master document 

Scope 

This resource document contains a schedule/table that will provide the PDT an annual preview of 
the year to assist in project data evaluation/integrity. The awareness of the District processes 
encompassing project data will allow for sound data collection, correlation, and consistency. The 
individuals/boards involved are provided a vehicle to facilitate communication throughout the 
year. A table showing the Operating Budget Three-Year Process is also included in this 
document. 
Distribution 

Deputy District Engineer for Programs and Project Management (DPM) 
Project Manager (PM) 
Project Delivery Team (PDT) 
Resource Provider(s) 
Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary and that it 
reflects actual practice. 
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Resource Forecast Analysis Annual Schedule Table 
System, Process or 
Program 

CFY 1st qtr 
Oct - Dec 

CFY 2nd qtr 
Jan - Mar 

CFY 3rd qtr 
Apr - Jun 

CFY 4th qtr 
Jul - Sep 

Responsible Parties 

CW Budget Cycle CFY Allocations Pres Budget (BY); HQ 
provides caps/limits 
(BY+1) 

Field submit 
capabilities (BY+1), 
HQ reviews (BY+1) 

Congressional mark 
up (BY); President 
signs BY; BY+1 to 
OMB 

Program Development 

MILCON Budget Field submits lock-in 
const award dates 

   PM/Regional Military Prog 

Mil O&M    End of year funding Project Management 
FORCON  BY, BY+1 thru BY+4  

Response:  Accepted
FORCON Submission

 PBAC: Op Budgets 
and FTE allocations 
based on BY 
FORCON 

PBAC/Program Analyst 

CERAMMS  BY, BY+1 thru BY+5  
Response:  Accepted
CERAMMS 
Submission 

 PBAC: Op Budgets 
and FTE allocations 
based on BY 
CERAMMS 

PBAC/Program Analyst 

HQ Military Programs Previous year/qtr 
CMR 

Previous qtr CMR Previous qtr CMR Previous qtr/Next year 
CMR 

PM/Regional Military Prog 

RMB review of 
Functional Rollups 

Dec: RMB Review 
CFY Resource 
Rollup, 
recommendations for 
CFY 

Mar: RMB Review 
CFY/BY Resource 
Rollup, 
recommendations for 
CFY/BY 

Jun: RMB Review 
BY/BY+1 Resource 
Rollup, 
recommendations for 
BY/BY+1 

Sep: RMB Review BY 
Resource Rollup, 
recommendations for 
BY 

RMB/BOC 

District review of 
Organization Rollups 

Dist Review CFY 
Resource Rollup, 
recommendations for 
CFY 

Dist Review BY 
Resource Rollup after 
FORCON submission, 
recommendations for 
CFY/BY 

Dist Review BY+1 
Resource Rollup after 
BY+1 budget 
submission, 
recommendations for 
BY/BY+1 

Dist Reviews BY 
Resource Rollup after 
conference report, 
recommendations for 
BY 

PRB/Org Chiefs 

District Regional 
update in addition to 
Monthly prog. adjust. 

Dist adjust CFY 
based on signed CW 
bill, allocations  

District updates BY 
based on President's 
budget/Corps 
capability 

District updates BY+1 
based on BY+1 
submission 

District updates BY 
based on Conf Report 

PM/Org Chiefs 

District Unfunded 
Projects 

Shift Unfunded 
projects out 1 year in 
accord with trend 
analysis 

   Program Analysts 

Advanced Acquisition 
Planning 

Project contract 
needs CFY 

Project contract 
needs year-end 

Project contract 
needs BY 

Contract year-end 
projects 

Contracting 

District PRB Monthly update of 
Regional data 

Monthly update of 
Regional data 

Monthly update of 
Regional data 

Monthly update of 
Regional data 

Project Management 

 
Comment: Listing “End of year funding” as the sole entry of Military O&M work is meaningless Respons
Reworded.  See master document 
Table should include MILCON Design budgeting in addition to construction award 
forecast lockin dates.  Response:  Please provide information to go in this chart. 
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Operating Budget Three-Year Process 
  Budget Cycle Budget Cycle Budget Cycle 

Phase Timeframe (Current Fiscal Year) (Budget Year) (Budget Year + 1) 

     
I Mar  

Response:  
rejected, 
prefer 

original 
wording -

Sep 

 - Continue execution of 
CFY Budget. 
 - Close out CFY Budget 

 - Prepare BY Budget In CEFMS IAW Budget 
Guidance & current Workload projections 
 - Presentation of Proposed District and Division 
COB before RMB 
- Approval of District COB by Division 
Commander (1 Oct) 

 - Review & update workload 
projectionsbased on 
FORCON/CERAMMS 

  

  
II Oct-Dec  - Execution/monitoringof CY Budget Response:  

Accepted  
  

  
III Jan-May  - Mid-Year Review & update of CY Budget 

Response: Accepted  
 - Review & update workload 
projections Based on 
FORCON/CERAMMS 

  

  
IV Jun-Sep  - Execute/monitor/close-out of CY Budget  

Response:  Accepted 
 - Prepare BY+1 detailed Budget

  

 



   

USACE Project Management Business Process Manual 

Resource Forecast Analysis Annual Schedule  REF10096 

Page 4 of 231 
01-188(doc)/092001 

 


	Resource Forecast Analysis Annual Schedule  Need to build the process over the entire POM window, with full compliance with PPBES responsibilities Response:  Accepted; Reworded.  See Master document
	Scope
	Distribution
	Ownership
	Resource Forecast Analysis Annual Schedule Table


